

Special Meeting of the Parmelee Farm Steering Committee

Wednesday October 23, 2013 – Town Hall

The following committee members were in attendance: Robert Broach, Christine Cronin, Bruce Dodson Terry Doyle, Linda Dudek, Tim Gannon, Karen Milano, and Richard Pleines.

Absent: Peg Scofield

Tim Gannon called the meeting to order at 11:08 a.m.

Tim reviewed the color choices for the dye to be used in concrete for the floor of the pole barn. There was discussion.

Richard Pleines moved that the color to be used for the cement floor of the pole barn be taupe, seconded by Terry Doyle. Unanimously passed.

Terry Doyle moved that the committee recommend an amount not to exceed \$4,000 for the dye for the concrete for the pole barn floor, seconded by Richard Pleines. Unanimously passed.

Tim reviewed the various tasks that must be completed before the floor is poured. This should occur on Monday. Tim reported that the floor will require 69 pieces of wood for the forms. He also said that Tim Foreman had completed the part of his work on the pole barn that had to be done before the pour. There was discussion.

Terry Doyle moved to recommend \$1,092.20 for the purchase of the wood for the forms, seconded by Richard Pleines. Unanimously passed.

Meeting adjourned 11:23 a.m.

Respectfully submitted,

Christine Cronin

Secretary